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Abstract: For large scale research projects operational over a phased timeframe of 2 years or more, 
the need to take a step back and evaluate their stance and direction is an important activity in 
providing relevant feedback and recommendations to guide the project towards success in its 
consecutive phase. The identification of measurable goals and evaluation profile procedures to 
effectively work towards a useful evaluation of the project was one of the main aims of the Evaluation 
taskforce. As part of the scope of the evaluation work in Daidalos, a set of evaluation criteria for 
Daidalos phase I processes, results and impact were determined and used as a scoreboard for the 
evaluation and recommendation report. Evaluating criterion such as Relevance, Potential Impact, 
Scientific & Technical Excellence and Resource Mobilisation provided beneficial recommendations, 
taking stock of previous achievements and future innovative ideas ensuring that they will impact the 
project as planned.  As a starting point these criteria were derived from the ones used by European 
Commission for evaluating R&D projects. The final evaluation report included the scoreboard results, 
and an analysis of these results along with a set of recommendations for Daidalos Phase II. 
Qualitative scenario evaluation activities were adopted and implemented in an attempt to capture the 
richness of people's experience of the Nidaros scenario in their own terms, conveying the Daidalos 
technology concept transfer towards end users. By providing you with an insight into the evaluation 
methodology used within the Daidalos project, we hope to broaden your knowledge by introducing 
you to the large scale Daidalos evaluation framework used by the Daidalos research project and 
highlight some of the managerial and organisational aspects involved during this process. 
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1. Introduction  
The challenge of evaluating a project to produce useful and beneficial feedback, is essential when 
working towards optimizing the efficiency and productivity level of a project. When dealing with a large 
scale research project this task can become extremely daunting, as the most apt evaluation plan 
suitable for the project would need to be identified and implemented in order to achieve the expected 
results and outcome. 
The project Daidalos, FP6 IST Integrated project DAIDALOS (2007), contains a consortium of 49 
partners, well balanced between industry (with a major focus on telecom operators), SME’s and 
academic research organisations. Daidalos aims to provide mobile users with a diverse range of 
personalized services – seamlessly supported by the underlying technology and transparently 
provided through a pervasive interface. The objective of Daidalos is to develop and demonstrate an 
open architecture based on a common network protocol (IPv6) that becomes a significant step 
towards approaching the Daidalos vision. The Daidalos project included in its overall project plan an 
evaluation activity specifically focused on identifying and carrying out the required evaluation tasks 
necessary to supply a detailed level of feedback that would be valuable towards improved project 
planning in the second phase of the project. 
To achieve a successful Evaluation Phase with the end result being the achievement of valuable 
feedback, the following objectives were initially set to be  accomplished:  
• Decide the initial scope of the evaluation work. 
• Identify and define the evaluation criteria necessary. 
• Definition of the processes to be used for evaluation, i.e. Identify how to conduct the 
 
 
evaluation of the specified criteria, defining what methods to be implemented. 
• Analyze the evaluation results and conclude with a set of recommendations. 
With the intention of the evaluation being to provide input to Daidalos phase II regarding the 
experiences gained in the R&D and integration activities of the phase I work packages, both positive 
and constructive recommendations that could effectively be taken into consideration in the overall 
planning and co-ordination of the next phase of the project were taken into account, avoiding the 
repetition of identified pitfalls and overcoming obstacles encountered in Daidalos Phase I Leading 
therefore to vast improvement in the efficiency in Daidalos Phase II execution. 
.  
2. Daidalos Project Evaluation Framework Structure 
Individual research projects have different needs depending on the technical level and formation of 
the project. Having a structured evaluation framework suitable to the project focuses the work needed 
to be completed. With the Daidalos project composing of both technical work packages and a 
management work package, where the main innovations focused on the following areas 
• Layer 2-3 Network Integration technologies. 
• Network Management and services, the level above layer 3.  
• Pervasive systems, involving innovations within network technologies and software 
infrastructures. 
These three main work groups were integrated into a single architecture driven by a scenario-based 
design approach. To effectively materialise the integration phase a separate working group was 
responsible for the success of this phase, allowing for the integration of the innovative achievements 
of the other technical work packages into practical assessment to allow for concept validation and 
system evaluation. The Daidalos project required evaluation of a wide spectrum of activities, 
processes and initial objectives in order to provide an overall measure of the effectiveness of these 
activities and processes implemented during phase I. 
A ‘Nidaros’ user centric scenario approach was adopted to convey and demonstrate the main 
Daidalos innovations coming from the work packages. This proceeded to become a Nidaros 
demonstrator. Having this Nidaros scenario and demonstrator in existence, in turn lead to the need for 
a qualitative evaluation of this scenario to assess its impact and usefulness for the project as a whole. 
In order to complete this qualitative evaluation requirement, a Nidaros video was created and 
distributed to appraise the Daidalos framework within a real world environment to gain a proven 
evaluated measurement on its impact. More on this specific qualitative evaluation process will be 
covered in section 5.  Figure 1 shows an overview of Daidalos I and evaluation task environment. 
               
  
                           Figure 1: Overview of Daidalos Evaluation  
Effective Evaluation Timeline Planning is essential to efficiently carry out an evaluation in an 
organised and manageable way. Within Daidalos a timeline plan was initially constructed over a 
timeframe of 12 months. Due to such a large scale research project the scope of the evaluation had to 
 
 
be identified, initially taking into consideration the number of active work packages and other 
measurable processes within the project that were required to be evaluated and analysed. The 
timeline consisted of the following main identified tasks. 
1. Identify evaluation profile Procedures (first 2 months) 
2. Definition of evaluation report scoreboard criteria (first 2 months) 
3. Assessment of individual Work packages (continuous over 8 months) 
4. Definition and completion of Achievements and Impact Criteria (continuous over 8 months) 
5. Completion of Evaluation report Scoreboard (completed within last 2 months timeframe) 
6. Completion of recommendations and Conclusions (last 3 months timeframe). 
 
3. Measurable Goals and Evaluation Profile procedures 
Objectives and goals often quantify the measurable progress of a research project having markers 
and milestones to track the projects progress. For an evaluation to be successful all these milestones 
and work package activity markers need to be identified and the ways to measure them pinpointed. 
For a European based research project, a measure of the goals that were partly defined by the FP6 
research program was also necessary to be completed. Daidalos project specific methods and 
processes used in Daidalos I execution phase were also taken into account along with various 
tangible results from the first phase of Daidalos such as 
• Deliverables and publications 
• Integrated demonstrators (Nidaros demonstrator)  
• Successful processes 
• The tacit knowledge among the participants gained from the project. 
 
Questions had to be asked objectively if the predefined measurable goals were achieved, or if they 
were still considered reasonable goals, to help gain this most desirable information, questionnaires, 
surveys and interviews were used to gain consortium partners views and opinions.  
1. Evaluation Profile Procedures 
Generally evaluation is broken into Formative and Summative, Formative vs. Summative Evaluation, 
(2006), these evaluation profile procedures were adopted within Daidalos to identify, categorise and 
map various evaluation activities. 
  
Activities still in progress who have not yet reached their completion milestone would be subject to 
Formative evaluation. This type of evaluation would cause for the continuous adjustment to the 
activities direction as corrections would be included mid-course, improving the project implementation 
and ongoing processes constantly promoting a reflective practice and assisting planning 
 
This type of Formative evaluation involves tasks such as interviews, surveys, analysis reports and 
dialogue with participants. 
Formative evaluation can take the following various different approaches as seen from William M.K. 
Trochim (2006). 
• Planning and Strategy Evaluation: assess active Daidalos project plans, goals 
and timelines. 
• Project Plan and Implementation Evaluation: examining how the Daidalos 
project is progressing according to its original plans and timeframe. 
• Monitoring/Observational Evaluation: obtain and analyse views of external 
participants to the Daidalos project and its innovations i.e. Input from 
participants of a workshop. 
• Progress Evaluation: assessment of the Daidalos projects progress to see if it 
is meeting its required targets.  
• Formative evaluation to ascertain the overall worth of the Daidalos project 
while the program activities and tasks are being generated or executed.  
 
 
For example, sample formative Daidalos related tasks: Evaluation questions through distributed 
Daidalos questionnaires on various topics, data gathering approaches based on input received from 
Nidaros qualitative evaluation. 
 
On the other hand Summative Evaluation focuses on set objectives and milestones with the aid of 
numeric scores and records to gauge actualization in distinct areas. Taking stock of processes and 
methods that were implemented over the complete lifecycle of a project, it then provides a critical 
analysis of this and the overall performance. 
 
Summative evaluation can be divided up into the following areas as seen from William M.K. Trochim 
(2006). 
• Impact evaluation: - assess the net effects of the Daidalos technology as a whole. 
• Outcome evaluations: assess if the Daidalos technology caused effects on 
defined target outcomes. 
• Produced Cost efficiency analysis: target questions on resourcefulness in terms 
of costs and quality of the Daidalos architecture. 
• Developed Secondary analysis:  re-evaluate Daidalos data available to focus on 
possible new and emerging questions. 
 Daidalos Summative evaluation was most likely to be completed near the end of a milestone, 
the following is a sample of some summative evaluation activities that can be completed near the end 
of a major milestone. For example:  Methods/Tools /Analysis based on input from daidalos 
deliverables completed at various milestones. 
2. Evaluation Management Structure 
To support the formative and summative evaluation activities identified to take place, it was deemed 
necessary to assign and identify specific partners as work package evaluation leaders along with the 
identification and creation of explicit focus groups involving Daidalos Technical Management Team 
Members, Daidalos WP Leaders, Daidalos activity leaders and expert developers. Figure 2 represents 
the overall management structure defined and appointed during the evaluation lifecycle phase.                                
             
  
 
Figure 2 Evaluation management structure Framework 
The Daidalos structure consisted of the following 
1. Overall evaluation leader 
2. Work package X leader 
3. Each identified criteria was assigned a specific focus group. 
4. Focus group leader to guide the process. 
This management structure worked effectively through the evaluation timeframe and was very 
beneficial in completing the required evaluation tasks as it provided clear points of contact for the 
 
 
responsibles assigned to lead the selected evaluation tasks, and also conveyed clearly the relevant 
focus groups formed to support the focus group activity tasks. 
4 Workpackage Evaluation Methodology 
Successful evaluation of the individual work packages of daidalos was deemed an extremely 
important task, to provide them with beneficial and relevant feedback that would enable them to re-
analyse objectively their work ethic and achievements and to bestow them with valuable information 
to advantageously allow them to restructure and concentrate on highlighted issues. Further enhancing 
the work package outputs and the overall quality and standards from each work package during 
phase II.  A methodology incorporating the analysis of work package specific deliverables was 
completed and considered the most suitable, providing recommendations of a technical level related 
to technical work within that work package and also providing recommendations of a non technical 
level that related to processes, their positives and negatives aspects. Evaluating the work packages 
implemented the following steps. 
1. Identification of specific work package deliverables suitable to be evaluated. 
2. Analysis of these identified deliverables, with the end aim of gathering technical recommendations. 
3. Identification of processes and results related reports completed during the lifespan of the project. 
4. Analysis of these reports to evaluate and obtain non technical recommendations. 
An evaluation work package leader, was assigned to carry out the evaluation of their assigned work 
package, to implement the steps identified above to work towards highlighting valuable evaluation 
recommendations.  
1. Evaluation Report Scoreboard Criterion Analysis Methodology 
By identifying certain criteria, they can help in the formation of a strong methodological approach 
providing a clear structure. 
Selection of the criteria for evaluation and inclusion in the Evaluation report scoreboard was 
completed initially by following the “Regulation of the European parliament for the rules in the 
implementation of the European community framework programs, see ”Seventh research Framework 
Programme” ’Evaluation Forms’,  (2007). 
We initially identified the main criteria and sub criteria as can be seen below in table 1, as these were 
considered the most appropriate and suitable criteria that should be included as selected evaluation 
criteria for such a large scale project such as Daidalos. These identified criteria would then form the 
sub sections of the Daidalos Evaluation Report Scoreboard based on ”Seventh research Framework 
Programme” ’Evaluation Forms’, (2007). 
CRITERIA SCORE 
1. Relevance  
Sub-criteria 
1. Relevance to IST Objective: European Leadership in the Generic & Applied 
Technologies  
2. Consolidated European Approach to technology, system & services.  
3. Socio-Economic Aspects  
4. Gender Action Plan 
 
2. Potential impact 
Sub-criteria 
1. Contribution to Standards & Management of the Project Impact  
2. Disseminating Knowledge  
3. Training 
 
3. S&T excellence  
Sub-criteria 
1. Activity Innovations achieved  
2. Deliverable Innovations Achieved  
3. Barriers in performing Scientific and Technical Excellence 
 





1. Integration management Activities  
2. Integration of resources  
3. Test Bed resources 
 
Table 1 Daidalos ERS Scoreboard 
A focus group was formed for each criterion with an overall Focus group leader.  This focus group 
consisting of activity leaders, expert developers and work package leaders that were responsible for 
evaluating the criterion they were assigned to and providing an overall end score for the project. This 
was completed through the creation and distribution of questionnaires and surveys distributed at 
technical weeks. Other activities also included the analysis of external auditors reports completed 
during phase I of the daidalos project.   
2. Evaluation Report Scoreboard Marking 
Taking into consideration the pre-determined blocks of defined evaluation criteria, namely relevance, 
potential impact, scientific & technical excellence and resource mobilisation, assigned criteria 
evaluator leaders were required to document a realistic score for each criteria into the specified 
Evaluation Report scoreboard. In order to capture realistic scores representative of the work 
completed and impact of the criteria within the projects first phase, individual surveys and 
questionnaires were specifically created that addressed aspects of the sub criteria and were 
distributed to the relevant focus groups. With the majority of the questions in the surveys incorporating 
a rating scale for each question posed, this in turned provided ample feedback towards obtaining a 
viable average score representative of the overall criteria under scrutiny. 
 
The corresponding level of achievement of the defined overall scores, corresponds to the levels 
defined below on a scale of 1 to 5. In this scheme, the scores indicate the following with respect to the 
criteria under examination: 
 
0 -Fail  1 –Poor 2 –Fair 3 –Good 4 -Very Good 5 -  Excellent 
 
Each criteria had a threshold score level applied with the threshold level being set at a higher level  
than the sum of the individual criterion thresholds. It was deemed that a minimum level of (2) Fair was 
a level to which a reasonable sense of quality was achieved. The application of the score from the 
scale of 1 to 5 was applied to the overall quotation achieved for each criterion section. 
5 Evaluation Report Scoreboard Results (ERS) 
With Daidalos covering many technologies and features that impact various sectors world wide, 
Daidalos will undoubtedly be used as a reference point by other entities. 
The following provides an overview of the evaluated outcome of the Daidalos project during phase I in 
the Evaluation Report Scoreboard. 
 Obtaining a score of 4.3 for ‘Relevance’ was based on feedback obtained from relevant focus groups. 
Improvement within this criterion is foreseen in DII through more proactive communication externally 
on the projects innovations and achievements. This will mainly be completed through the introduction 
of Liaison managers, this will also have a positive knock on effect for the dissemination subsection of 
the ‘potential Impact’ criterion. 
With ‘potential Impact’ gaining a good score of 3.9 in the Daidalos ERS scoreboard, it guides DII to 
focus more on increased interaction with standard bodies. Also through the provision of more 
integrated results in Phase II this will lead to the opportunity of presenting working prototypes to the 
public, all the while increasing dissemination and overall external project impact. 
Scientific & technical excellence over all achieved a very good standard on its activity and deliverable 
innovations, conveyed through a score of 4.55 for this criterion. For the next phase of Daidalos more 
effective use of the vertical teams and scientific forums are being actively incorporated into the overall 
planning. 
With the successful integration of Daidalos I during phase I , this provided a positive learning curve for 
DII, with the ‘Resource Mobilisation’ achieving a good score of 4.4 based on positive and beneficial 
feedback  obtained from integration teams and management teams , this will lead to greater success 
 
 
in phase II. More interaction between WP1 and WP5 in DII is already under way in DII to improve the 
overall process and benefit the resource mobilisation criterion. 
The ERS scoreboard results above demonstrates the positive impact and productiveness of Daidalos 
Phase I, this is conveyed in Cleary et al (2006: 2.0). 
6  Nidaros qualitative evaluation 
Direct observation of the Nidaros scenario by the creation of a daidalos video provided an ideal route 
towards obtaining the essential qualitative evaluation sought after by the daidalos members. Through 
observing the human experience conveyed by the actors within the Daidalos Video, this provided end 
users with the ability to detail their feelings and opinions on the technological innovative interactions 
and project implementation activities within a human social environment, reflected through the 
Nidaros scenario enactment in the daidalos video. 
 
 
Figure 4 Daidalos: Nidaros Scenario Video Demonstration 
 
Nidaros Qualitative evaluation provided an in-depth understanding of people’s experiences and 
perspectives in the context of their personal circumstances or settings. 
The Daidalos video illustrates to the user many of the proposed and current features of the Daidalos 
framework by visualising the Nidaros Scenario. A user-centric questionnaire was compiled to 
investigate issues of concern to both end-users and 3rd party service providers Roddy et al (2006: 
0.1). The questionnaire gathers factual information about the user and asks a series of questions 
regarding the video as well as general aspects of the Daidalos framework. Not only do we want to 
gather information about the impact Daidalos technology makes on the user but we also wanted to 
understand more about user’s thoughts and feelings towards this technology and their likelihood of 
using such technologies if they become available. The video and accompanying questionnaire was 
put online and targeted at a sample population. Results of this questionnaire can be seen in section 7. 
7 Qualitative Nidaros Analysis Results 
 
Performing a qualitative analysis of the Nidaros demonstration was an attempt to capture the richness 
of people's experience of the Nidaros scenario in their own terms. Quantitative analysis allows us to 
test Nidaros functionality, a qualitative exploration of beliefs and understanding is needed to assess 
the likelihood of users utilizing the Daidalos framework in a real-world situation. 
 
The distributed questionnaire was completed by a sample size of almost 100 people most of whom 
were students or academics with a background in science. A background in science was deemed 
necessary to fully comprehend the Daidalos demo video. The majority of the sample population were 
male over the age of 20.  It proved difficult to find many females or users from other age groups to 
complete the questionnaire so unfortunately the age group sizes and the male/female divide are not 
equal.  None the less, the overall sample size was sufficient to show obvious trends towards the 
questions posed in the questionnaire. Following the completion of the questionnaire, the results were 
compiled into tables and graphs. 
The following conveys a sample of some results and outcomes following the analysis of the 




1. Users were asked whether they would rather use video than voice when on a call, the 
majority would rather utilise the video option when on a call to friends and family.  It was 
gathered that most people would use the video service “frequently” when talking to friends 
compared to “sometimes” when talking to work colleagues and a mixture of “sometimes” and 
“rarely” when on a call to services.  In contrast to this most people agreed that being able to 
transfer data when on a call would be most useful when talking to services and least useful 
when talking to friends.  Further, females were generally more positive about using video 
rather than voice on a call whereas males were more positive towards the transferral of data 
while on a call. 
                           
2. Another question investigated how comfortable users would feel having their location 
recorded for others to see.  Users were split on their answers with 56% feeling “comfortable” 
or above but 44% feeling “uncomfortable”.  In the comments received it transpired that some 
users were worried that a “Big Brother” scenario could develop.  The youngest age group 
seemed most comfortable with location recording while the eldest age group were the least 
comfortable.  In between the over 20’s, 30’s and 40’s were very similar in their responses and 
generally felt “comfortable” with this activity. 
         
Conclusions can be drawn from the qualitative analysis based on the thoughts and feelings of 
different groups of potential users towards the Daidalos innovations. It is quite evident that there are 
differences of opinion between different age groups and also between males and females.  In general, 
most responses to the questions were on the positive side although some questions did provoke a 
significant negative response, which highlights areas where thoughts must be focused to minimise 
these negative results and maximise the success of Daidalos in a business environment. The 
responses received conveyed how the various innovative aspects of the Daidalos system provoke 
different results. This in turn highlighted the main areas within Daidalos where a higher level of 
attention must be paid.  
8 Feasibility of Daidalos Evaluation Methodology 
 
Large scale research projects often lead to a numerous amount of documented hardcopy and 
softcopy outputs, and the analysis process of evaluating these outputs to conclude recommendations 
can most definitely be a difficult and painstaking task to complete. Through the identification of the 
Daidalos Evaluation Plan, Evaluation management structure and methodology, this contributed 
towards easing the overall evaluation task and defining the foreseen activities required towards 
completing this milestone. 
By initially identifying the formative and summative evaluation profiles for the project proved to be a 
beneficial step in the planning stage, as it helped identify an initial idea of tasks, surveys and 
 
 
questionnaires that needed to be completed and also worked towards highlighting what project 
milestone documentation needed to be analysed from each work package. With the planning stage 
being vitally important, the identification of the most apt evaluation activities that would produce 
sought after recommendation results needed to be identified as soon as possible in the initial stages 
of the planning phase. The application of a suitable and realistic timeframe over the 12 months 
allowed for well structured evaluation phases with well defined phase deadlines, providing a clear 
framework for the evaluation task force to work towards and prioritise their workload.  
 
For an evaluation task force to be effective, a precise and logical evaluation management structure is 
a basic requirement to support the evaluation team. The Daidalos Evaluation management structure 
with an overall Evaluation leader and sub work package leaders worked effectively. By assigning an 
evaluation task force member as an evaluation leader of each workpackage ensured that all work 
packages were analysed equally, allowing them to concentrate solely on their individually assigned 
workpackages to produce fruitful results. Where possible the WP evaluation leader would be selected 
based on their level of familiarity with the work packages activities. 
The management structure surrounding the implementation and completion of activities relating to the 
Evaluation report scoreboard that involved the creation of and interaction with focus groups guided by 
a focus group leader proved to be beneficial, once the correct focus group members were identified 
and willing to participate. These focus groups helped in the completion of specific evaluation criteria 
surveys and questionnaires covering topical areas such as integration, Potential impact, scientific and 
technical excellence. Having these focus groups in place in a project containing up to 49 partners and 
close to 200 individual participants, helped target the correct expertise and knowledge required to 
effectively provide valid input into the specific criteria related questionnaires. 
The implementation of the Evaluation Report Scoreboard worked effectively in pulling together and 
conveying the level of achievement of the project in a visual way through the provision of scores for 
each criteria and the sub-criteria in each criteria group. Having the overall scores calculated based on 
a mean average weight allowed for realistic figures to be applied to each criteria.  
 
Having a research based project that incorporates a user centric scenario based approach, the 
Nidaros qualitative evaluation via the use of the daidalos video with a corresponding survey exposed 
the concepts of the Daidalos architecture to end users external to the project. The creation and use of 
this video and corresponding survey worked extremely effectively in providing the Daidalos 
consortium with valuable feedback both on a business and technological level, giving  an insight into 
the thoughts and opinions of possible future end users, allowing the end user to express their 
opinions whether they were negative or positive. Using this source of information the daidalos project 
could directly feed this input into phase II of the project and readdress or highlight problematic areas 
addressed or emphasised by participants who took part in the Nidaros video survey. 
9 Conclusion 
 
Were the benchmarks selected appropriate? Was the purpose of the evaluation met? Was the 
evaluation feasible in terms of available resources, time and budget? What were the benefits of the 
Evaluation? These are some of the questions that we need to ask ourselves following the 
implementation and execution of the evaluation process and methodology we used to assess phase I 
activities of the Daidalos project.  Many research based projects will differ in their end objectives and 
therefore each evaluation process and methodology will differ for each research project. The 
methodology and processes used within the Daidalos project worked well towards the end objective 
of attaining valuable feedback for Daidalos phase II, to improve the general day to day working of 
each work package and improve the effectiveness of the various project lifecycle phases to work more 
efficiently. The visualisation of the Daidalos concepts through the video was immensely useful and 
beneficial to the project and was easy to use and incorporate into the evaluation process. This paper 
has focused on the planning, methodology and management structure adopted during the evaluation 
phase of the Daidalos project. The activities of the evaluation phase implemented during Daidalos I 
following the completion of the initial first 2 years of the project , produced realistic feedback and 
recommendations of both a technical and non technical nature that could be analysed and applied 
during the initial planning stages of Daidalos Phase II , to regroup and reorganise where highlighted 







For such a large research based project to be effective and to strive to work towards future next 
generation technologies that will be accepted, practical and marketable, the evaluation methodology 
and process implemented within the Daidalos project continually works towards synching and aligning 
it so that it successfully follows and completes its initial objectives and innovative ideas to further 
progress the technological advancements available to the end user in the future. The evaluation 
contributed towards identifying and learning from the mistakes and successes of phase I of the 
Daidalos project conveying both the internal and external viewpoints of the project. The internal 
evaluation highlighted any process improvements or objective realignment changes required and the 
external evaluation provided feedback on the potential business possibilities of the Daidalos research 
project and the view of the end user in their willingness or openness to adopt such a new technology 
into their everyday lifestyle.  
Important opinions and recommendations were gained especially from questionnaires that focused on 
Integration and validation activities within Daidalos I, with these being fed back into the initial 
reorganisation of Daidalos phase II. Process improvements as a result of these recommendations are 
already very evident within Daidalos Phase II. Sample generic recommendations include the following 
as noted in Cleary et al (2006: 2.0) 
1. It is vital in Daidalos II that the overall integration is performed in a more structured way, so 
that incremental process is adapted 
2. During Phase II it is recommended that all modelling tools must be evaluated and decided on 
very early in the life span of the project and all modelling activated must be carried out early in 
the design phase. 
3. Standardisation activities must be co-ordinated efficiently and correctly within each work 
package. Setting up a ITU-T focus group in order to disseminate project results. 
All evaluation activities and benchmarks concluded during the evaluation phase were deemed as 
being constructive and gainful towards improving the Daidalos processes and activities being defined 
and appointed for phase II. The recommendations provide each work package with a chance to reflect 
on their individual activities, to correct inefficient processes within their work packages and to review 
other work package specific expert’s opinions on areas such as workpackage communication, 
integration and validation. This Evaluation Phase was deemed as an extremely useful activity in order 
to take stock of accomplishments, mismanagements and oversights that occurred during the Daidalos 
Phase I Cycle, providing this as worthwhile feedback to Daidalos Phase II. Following the Framework 
described within this paper, this evaluation process was essential within a large scale project such as 
Daidalos in order to provide the technical management team , board team and Daidalos consortium 
the opportunity to assess and analyse the various recommendations and act on them appropriately to 
further enhance Daidalos’s success during phase II. 
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